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S11 Zanzibar International Airport - HTZA 
 
The RWY 18/36 still undergoes major rehabilitation that includes resurfacing and extension of 
Runway. The project has been re-scheduled in three phases as detailed in attachment A and B 
to this supplement.  
 
Any changes of dates will be notified by NOTAM. 
 
(Cancel AIP SUP 09/09) 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FAX:     (255 22) 2124914, 2118905     
PHONE: (255 22) 2115079/80, 
2111951. 
AFS:   HTDQYOYO 
Email: tcaa@tcaa.go.tz, 
ais@tcaa go tz



This is a controlled document Issued on: 
1 August 2009 

 

ATTACHMENT A TO SUPPLEMENT 11/2009 
 

PHASE 1 - CONSTRUCTION OF EXTENSION (INCLUDING TURN PAD)  
From 21 – 31 January 2010 closure of RWY 18/36    
      
1-G & H      
RWY 18: from 21 January – 31 January 2010 at 0400 to 1600 UTC a 560 m extended portion 
will be useable with a PCN of 50 and with two ramps 150 M apart to connect to the existing 
surfacing. However, the existing runway PCN remains at 42. PAPI for Runway 36 will be 
available as from 21 January 2010 but set up on a temporary basis prior to Flight Testing.  
 
The Approach, Threshold/Runway-end lights will also be available together with the revised 
Runway Markings to suit the new configuration. The excess length of yellow edge lights will be 
corrected as from 22 January 2010.  
      
  DECLARED DISTANCES   
RWY TORA TODA ASDA LDA 
18 3022 3472 3082 3022 
36 3022 3472 3082 3022 
      
1-I & J      
From 21 January to 31 January 2009 at 1600 to 0400 UTC, the runway will be  
Closed and work will be carried out alongside the existing runway to provide drainage on   
both sides of the runway     
      
  DECLARED DISTANCES   
RWY TORA TODA ASDA LDA 
18 3022 3472 3082 3022 
36 3022 3472 3082 3022 
      
1-K & L      
On 23, 26 & 30 January 2010 from 0400 to 1600 UTC on Tuesday & Saturday, work will be 
carried out to construct an additional turn pad between Taxiways Alpha & Bravo during this 
period Threshold 18 will be displaced by 960 m and runway lights in the displaced area will be 
covered over. For RWY 18 no approach, threshold, runway end lights and PAPI will be 
available.  Taxiway Alpha will be closed 300 m has been instituted to the end of the working 
area as a buffer zone for safety purposes part of the safety area to be used as temporary 
taxiway. 
   

DECLARED DISTANCES 
RWY TORA TODA ASDA LDA 
18 2062 2512 2122 2062 
36 2062 2062 2062 2062 
      
 
 
 
 
 



This is a controlled document Issued on: 
1 August 2009 

 

PHASE 1 to 2 CHANGEOVER     
On 1 February 2010 a 560 m length of runway will be closed adjacent to Threshold 18.  
A new turn pad will be available at the Displaced Threshold.  PAPI set up on a temporary basis 
awaiting Flight Testing will be available together with temporary Approach Lights. Revised 
Runway Markings to suit the new configuration will be available from 1 February 2010 but the 
correct yellow edge lights will not be available until 2 February 2010.  
      
PHASE 2 - REHABILITATION OF 560 M AT END OF RWY 18   
2-A & B      
From 1 February 2010 to 28 February 2010 at 0400 to 1600 UTC, work will be carried out to 
rehabilitate 260 m of runway adjacent to Threshold 18.  From 1600 to 0400 UTC runway will be 
closed and work will be carried out on 560M adjacent to Threshold Runway 18 together with 
provision of drainage and replacement of AGL.  Along this length 300M has been instituted to 
the end of the working area as a buffer zone for safety purposes Taxiway Alpha will be closed 
and part of the safety area will be used as a temporary taxiway. 
      
  DECLARED DISTANCES   
RWY TORA TODA ASDA LDA 
18 2462 2912 2512 2462 
36 2462 2462 2462 2462 
      
2-C & D      
From 2 February 2010 to 27 February 2010 at 0400 to 1600 UTC on Tuesday & 
Saturday, work will be carried out to rehabilitate 562M of the runway adjacent to Threshold 
Runway 18.    
During this period threshold will be displaced by 882M and runway lights in the displaced area  
will be switched off.  A temporary turn pad will be available. 300M has been instituted to the 
end of the working area as a buffer zone for safety purposes Taxiway Alpha will be closed and 
part of the safety area will be used as a temporary taxiway. For RWY 18 no approach, 
threshold, runway-end lights and PAPI will be available.  

     
  DECLARED DISTANCES   
RWY TORA TODA ASDA LDA 
18 2140 2590 2200 2140 
36 2140 2140 2140 2140 
      
PHASE 2 to 3 CHANGEOVER     
On 1 March 2010 the 560M length of runway adjacent to Threshold RWY18 will be re-opened 
with final surfacing and ramps down to tie-in with existing surfacing. PAPI will be re-located and 
set up on a temporary basis awaiting Flight Testing. New Approach Lights will be available 
together with refurbished Threshold/Runway-end lights. Revised Runway Markings to suit the 
new configuration will be available from 1 March 2010 but the correct yellow edge lights will not 
be available until 2 March 2010.  
      
PHASE 3 - REHABILITATION OF 1902 m OF RUNWAY   
3-A & B      
From 1 March 2010 to 14 August 2010 at 1600 to 0400 UTC the runway will be closed. 
The work will be carried out to rehabilitate 1902M of the runway.    
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From 9 February 2010 to 14 August 2010 at 0400 to1600 UTC the runway will remain 
operational except for Phases 3C & 3D below.  During this period, there will at times be 
temporary surfacing using the new base course with ramps to tie-in with existing surfacing.  
The ramp position will slowly move towards the old Threshold RWY 36 prior to final surface 
being laid which will also have temporary ramps.  There will be temporary markings as and 
when necessary, with priority given to centre line and taxiway lead off markings. Parts of the 
shoulder to the runway and extension will have a temporary surface.  PCN remains at 42  
      
  DECLARED DISTANCES   
RWY TORA TODA ASDA LDA 
18 3022 3472 3082 3022 
36 3022 3472 3082 3022 
      
3-C & D      
On very Tuesdays of March 2010 (2, 9, 16, 23 & 30) and on Tuesdays 6 and 13 of April 2010 
at 0400 to 1600 UTC, work will be carried out to strengthen the existing runway in various 
locations but leaving 1000 M of runway operational.  No approach lighting and PAPI will be 
available during this period.    
   
  DECLARED DISTANCES   
RWY TORA TODA ASDA LDA 
18 1000 1000 1000 1000 
36 1000 1000 1000 1000 
 
 

     
3-E & F      
From 3 May 2010 to 13 July 2010 at 1600 to 0400, UTC work will be carried out to replace the 
AGL lights and associated cabling for Taxiway Bravo & Charlie and AGL will not be available 
from 0400 to 1600 UTC.   
  
      
Note that from 15 August 2010 at 0400 UTC the PCN will be 50  
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